

D. Current Status of SAGY in Mizoram:

**LATEST POSITION OF PROJECTS/ACTIVITIES PLANNED UNDER VDPs,
SAGY-I & SAGY – II, MIZORAM (As on 3rd February, 2026)**

Sl.No	Village	Phase	No. of Projects	No of Projects Completed	No. of incomplete Works	Remarks
SAGY-I (2014-2019)						
1	Chhiahtlang	Phase-I	137	126	11	Approved by Grams Sabha & DLC
2	Khawlailung	Phase-I	121	118	3	Approved by Grams Sabha & DLC
3	Haulawng	Phase-II	64	63	1	Approved by Grams Sabha & DLC
4	Tlungvel	Phase-II	99	95	4	Approved by Grams Sabha & DLC
5	Lengpui	Phase-III	93	63	28	Approved by Grams Sabha & DLC
SAGY II (2019-2024)						
6	Muallungthu	Phase-IV	56	53	3	Approved by Grams Sabha & DLC
7	Khumtung	Phase-V	26	26	0	100% Achieved
8	Ratu	Phase-V	32	26	6	Approved by Grams Sabha & DLC
9	Mualcheng	Phase-VI	19	19	0	100% Achieved
10	Seling	Phase-VI	38	37	1	Approved by Grams Sabha & DLC
11	Muthi	Phase-VII	41	41	0	100% Achieved
12	Phura N	Phase-VII	30	24	6	Approved by Grams Sabha & DLC
	Phura S	Phase-VII	35	26	9	Approved by Grams Sabha & DLC

13	Damparengpui	Phase-VIII	10	10	0	100% Achieved
14	Pangkhua	Phase-VIII	15	7	8	Approved by Grams Sabha & DLC
		Total	816	736	80	