

S. No	Activity	Period
Pre-revision activities		
1	(i) H2H verification through BLOs	25.05.2023 (Thursday) to 23.06.2023 (Friday)
	(ii) Rationalization/Re-arrangement of Polling Stations. (iii) Removal of discrepancies in the Electoral roll/EPIC (iv) Improvement of image quality ensuring good quality photographs, by replacing blurred, poor quality and not to specification and non-human images in the roll, wherever necessary. (v) Recasting of Section/Parts and Finalization of proposed restructuring of section/part boundaries location of polling stations and getting approval of list of polling stations. (vi) Updation of Control table.	24.06.2023 (Saturday) to 24.07.2023 (Monday)
2	(i) Preparation of Format 1 to 8 (ii) Preparation of Supplements and integrated draft roll with reference to 01.10.2023 as the qualifying date.	25.07.2023 (Tuesday) to 31.07.2023 (Monday)
Revision Activities		
3	Publication of Integrated draft electoral roll	On 02.08.2023 (Wednesday)
4	Period for filling claims & objections	02.08.2023 (Wednesday) to 31.08.2023 (Thursday)
5	Special campaign dates	Two Saturdays and Sundays within claims and objection period (to be fixed by the CEO)
6	Disposal of claims and objections	By 22.09.2023 (Friday)
7	(i) Checking of health parameters and obtaining Commission's permission for final publication. (ii) Updating database and printing of supplements.	By 29.09.2023 (Friday)
8	Final publication of electoral roll	On 04.10.2023 (Wednesday)